

DEVELOPMENT ROADMAP

Building the GoMotorCar Platform.

A phase-wise plan to deliver the Customer App, Partner App, Website, and Admin Panel — engineered backend-first, with UI and design moving in parallel.

PREPARED FOR

Mr. Abhishek

DOCUMENT

v1.0 · Roadmap & Timeline

A multi-role ecosystem for car services and operations.

Four products. Eight stakeholder roles. One platform that connects customers, cleaners, supervisors, franchisees, and the GoMotorCar operations team.

PRODUCT 01

Customer App

Subscribe, Search, Book, FASTag —
Android & iOS.

PRODUCT 02

Partner App

Role-based access for 5 partner
types on a single codebase.

PRODUCT 03

Website

Public info, onboarding, queries,
SEO and app downloads.

PRODUCT 04

Master Admin Panel

The control room — approvals, RBAC,
content, monitoring, reports.

Eight stakeholder roles, one role-based system.

Every access path — register, create, approve, or use — flows through the same RBAC engine in the backend.

EXTERNAL USERS

Customer	Register & Use
Car Cleaner	CL · Register, Approval & Use
NCSP	NC · Register, Approval & Use
Franchisee (CSP / Steam)	FR / FS · Register, Approval & Use

INTERNAL USERS · GOMOTORCAR TEAM

Supervisor	SU · Created by Admin
Operations Team	OT · Created by Admin
Admin	Module-wise Access
Super Admin	Full Access · IT Team

A stack chosen for scale, security, and speed.

BACKEND

Node.js + NestJS

PostgreSQL · primary DB
Redis · cache, OTP, sessions
Socket.io · real-time
JWT + Refresh tokens
Firebase Push · notifications
AWS S3 · documents & media

MOBILE APPS

Flutter

Single codebase · Android & iOS
Customer App
Partner App · 5 role types
Role-based UI rendering
QR scanner & geo-fencing
Offline-tolerant flows

WEBSITE

React + Next.js

SSR · SEO-friendly
Marketing pages
Franchise & NCSP onboarding
Query form & blogs
App download CTAs
Fast page loads

ADMIN PANEL

Angular

Enterprise structure
RBAC + permissions matrix
Approvals & monitoring
Payment settlement
Reports & analytics
CMS for app & website

EXECUTION APPROACH

Backend first. UI in parallel.

We start by building the backend foundation and the Master Admin Panel — because every other module depends on it. The design and UI teams work in parallel from Day 1, so apps and website are ready to wire up the moment APIs land.

01**Backend & Master Admin**

Auth, RBAC, core APIs, then the admin control room.

02**UI / UX in parallel**








Figma designs for all four products built alongside the backend.

03**Apps, Website, Payments**

Customer App → Partner App → Website → Payments & QA.

Nine phases. ~8 weeks.

Phases overlap where they safely can — most notably UI/UX, backend, and admin running together — compressing parallel-team delivery into roughly 2 months.

PHASE	TRACK	DURATION
Phase 0		1 wk
Phase 1		1 wk
Phase 2		1.5 wks
Phase 3		1.5 wks
Phase 4		1.5 wks
Phase 5		0.5 wk
Phase 6		0.5 wk
Phase 7		0.5 wk
Phase 8		0.5 wk

1 WEEK • FOUNDATION

Planning & Architecture

Before a single line of code, we freeze the requirements, lock the database design, and finalise UI/UX in Figma. This phase prevents 80% of late-stage rework.

DELIVERABLES

- A BRD & FRD**
Functional flows, roles, permissions, approval & payment logic.
- B Database Architecture**
ER diagrams, table mapping, relations, permission hierarchy.
- C API Documentation**
Swagger / OpenAPI for auth, customer, partner, payment, admin.
- D UI / UX Freeze**
Figma designs for Customer App, Partner App, Admin, Website.

1 WEEK • BACKEND FOUNDATION

Core backend — the bedrock of every module.

MODULE 01

Authentication

Mobile OTP login, JWT & refresh tokens, session control, single sign-in restriction.

MODULE 02

Role-Based Access

8 roles, full permissions matrix, hierarchical access — built once, used everywhere.

MODULE 03

User Management

Profile, onboarding, approval, activation, deactivation workflows.

MODULE 04

Notification Service

Push, SMS and email — unified delivery layer for all stakeholders.

MODULE 05

File Upload Service

GST docs, photos, QR, RC, proofs — securely stored on AWS S3.

MODULE 06

Audit Logs

Who did what, when, from which IP and device — full traceability.

IDENTITY, ACCESS & PLATFORM SERVICES

The APIs we build first.

AUTH

Authentication APIs

POST /auth/send-otp
POST /auth/verify-otp
POST /auth/refresh
POST /auth/logout
POST /auth/session/revoke
GET /auth/me

RBAC

Roles & Permissions

GET /roles
POST /roles
PATCH /roles/:id
GET /permissions
PUT /roles/:id/permissions
GET /users/:id/access-matrix

USERS

User Management

GET /users
POST /users
GET /users/:id
PATCH /users/:id
POST /users/:id/activate
POST /users/:id/deactivate

ONBOARDING

Approval Workflows

POST /onboarding/cleaner
POST /onboarding/ncsp

NOTIFY

Notifications

POST /notifications/push
POST /notifications/sms

PLATFORM

Files & Audit

POST /uploads/document
POST /uploads/photo

CUSTOMER, PARTNER & OPERATIONS

The APIs that drive the business.

CATALOG

Master Data

GET /apartments
POST /apartments
GET /packages
POST /packages
GET /services
GET /cms/banners
GET /cms/blogs

CUSTOMER

Subscribe & Search

POST /subscriptions
GET /subscriptions/:id
GET /subscriptions/:id/qr
GET /ncsp/search
GET /ncsp/:id
POST /leads
GET /customer/history

BOOKINGS

Bookings & Jobs

POST /bookings
GET /bookings
GET /bookings/:id
PATCH /bookings/:id/status
POST /jobs/:id/qr-scan
POST /jobs/:id/handover
POST /attendance/check-in

PAYMENTS

Payments & Wallet

POST /payments/initiate
POST /payments/webhook
POST /refunds
GET /invoices/:id
GET /wallet/balance
POST /fastag/recharge
GET /fastag/balance

ADMIN

Admin & Operations

GET /admin/dashboard
GET /admin/qr
POST /admin/qr/generate
POST /admin/settlements

ENGAGEMENT

Ratings, Grievance, Realtime

POST /ratings
POST /grievances
GET /ratings/:targetId
GET /grievances

1.5 WEEKS • ANGULAR

Master Admin Panel — built first.

Per your direction, the Admin Panel ships before every other front-end. Everything else — partner approvals, QR codes, content, payments — depends on it.

ADMIN MODULES

Dashboard & KPIs

Live operational metrics.

Approvals

Cleaner, NCSP, Franchise.

QR Management

Generate & track QR series.

Pricing & Packages

Plans, slabs, discounts.

Reports

Exportable analytics.

Role Management

Granular RBAC controls.

Partner Management

Onboard, edit, deactivate.

Apartment Management

Coverage & assignments.

Payment Settlement

Earnings, salaries, payouts.

CMS

App & website content.

1.5 WEEKS • FLUTTER

Customer App — the demand side.

M1

Auth & Profile

Login, OTP, profile management.

M2

Subscribe • Cleaner

Apartment → package → payment → QR → cleaner allocation.

M3

Search • NCSP

Geo search with expanding radius — 10 → 15 → 25 km.

M4

Book • Franchise

Slots, order tracking, invoices, handover flow.

M5

FASTag Recharge

Third-party API integration with secure data segregation.

M6

Engagement

Notifications, ratings, grievances, wallet & history.

1.5 WEEKS • FLUTTER

Partner App — five roles, one codebase.

UI switches by role at runtime; each role surface is built and tested as an independent module.

ROLE • CL

Car Cleaner

- QR scan
- Work schedule
- Earnings & tips
- Attendance
- Geo-fencing

ROLE • SU

Supervisor

- Onboarding
- QR validation
- Issue handling
- Cleaner monitoring
- Ratings

ROLE • NC

NCSP

- Services listing
- Lead management
- Pricing
- Renewal payment
- Ratings

ROLE • FR / FS

Franchise

- Bookings
- Job cards
- Wallet
- Offers
- Settlements

ROLE • OT

Operations

- Grievance handling
- Partner onboarding
- Escalations
- Field coordination
- Daily reports

Website, payments, QA & deployment.

The closing phases harden the platform, integrate revenue, and take it live on AWS.

PHASE 5 · 0.5 WEEK

React + Next.js

Website

Home, About, Services, Franchise, NCSP, Contact, Raise Query, Blogs, App download — SEO-optimised.

PHASE 6 · 0.5 WEEK

Critical

Payments & Security

Razorpay, GST invoice, refunds, subscription billing · WAF, rate-limit, SSL pinning, device binding, geo-fencing.

PHASE 7 · 0.5 WEEK

QA & UAT

Testing

Functional, API, payment, load, security, and device-compatibility testing across all surfaces.

PHASE 8 · 0.5 WEEK

AWS Production

Deployment

EC2 · RDS · Redis · S3 · CloudFront · Route53 · WAF · CloudWatch · backups · CI/CD pipeline.

DELIVERY TEAM

The team that ships GoMotorCar.

A lean, senior team — structured for parallel execution across backend, mobile, web, admin, design, and operations.

TOTAL

11 people

Scalable up or down per phase load.

1	Project Manager	×1
2	Business Analyst	×1
3	Solution Architect	×1
4	Node.js Developers	×2
5	Flutter Developers	×2
6	Angular Developer	×1
7	React Developer	×1
8	UI / UX Designer	×1
9	QA Tester	×1
10	DevOps Engineer	×1

READY TO BEGIN

From plan to production in 2 months.

DAYS 1 - 3

Sign-off & BRD kick-off

DAYS 4 - 7

DB design & Figma freeze

WEEK 2

Backend API sprints begin

PREPARED FOR

Mr. Abhishek